
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:30 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 890 Date: 10-Aug-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 432

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the sit at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard & Lonny had to work on the ring beam on the North side . Crews had to work on preparations to
weld the beams at the connections for the C & D beams on the North tower beams . Crews started at 7:30
AM.

In addition to that , crews had to weld 2 angles , set planks to built working platform for the welder .
Crews were done at 2:00 PM.

Mike came to the site at 9:00 AM. He had to work on the ring beam connections . Mike had to wait for
the iron worker to complete adjusting the beams . He started to clean , & grind the edges at 2:10 PM. Mike

had to tack weld the North East corner of C & D beams on the North side . He was done at 3:00 PM.

Bernie were on the site . He had to work with Mike .

Tower crews were done at 2:45 PM. They had to wrap up their tools & equipments. Crews left at 3:15
PM.

Certified Coatings crews came to the site at 7:30 AM. Crews had to san blast & paint the ring beam
strips in the East & West cells & they had to clean the cells . Crews started at 7:45 AM.

Crews had to close top & bottom holes in the shear plates & close the access . Sand blast the bottom
strip in the East cell & top & bottom in the West cell . Crews had to prepare their equipments . reroute the
vacuum hose to the site , They were done at 9:00 AM.

Jorge started to blast in the East cell at 9:30 AM. He was done at 10:30 AM. He started in the West cell
at 11:00 AM. He was done at 3:10 PM.

After that , Jorge & Edilberto had to mix the paint & paint the blasted areas in the East & West cells .
They started at 3:20 PM.

Justin , & Isaac had to clean the cells & the shafts . Crews started to vacuum the North side at 10:30
AM. Then the South cell , the East cell , & the West cell .

Certified crews were done at 5:00 PM. Crews had to wrap up their tools & equipments . They left at
5:15 PM.
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Charlie was on the site he had to work with the painters until the painters were done . Check Charlie 's
report for the painters detailed activities

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL JIMENEZIronworker 0.00 6.00 0.00 6.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 0.00 8.00 0.00 8.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

825 COMPRESSOR

0.00

AC240

10.00

No

0.00 0.00

BLAST POT

0.00

301

10.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 0.00 10.00 0.00 10.00

JNM JUSTIN VALDEZPainter 0.00 10.00 0.00 10.00

JNM JORGE FLORES RAMEROPainter 0.00 10.00 0.00 10.00

JNM ISAAC GALECIAPainter 0.00 10.00 0.00 10.00

APP EDILBERTO LEONPainter 0.00 10.00 0.00 10.00
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